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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 358 Date: 28-Jul-2011 Thursday

Approved Date:

Shift Hours: 06:00 am 04:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 688

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Overcast in the AM to sunny in the PM w/mod. Win

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended weekly SAS Safety Tailgate and staff meetings at 8:00am.
- Surveyed 8 points two times with GPS equipment on the top of the tower saddle with Roman Granados.
The first survey was conducted at 7:15am under foggy conditions. The second survey was conducted at
1:30pm with sunny skies and moderate winds. The surface steel temperature range of the tower saddle for
the survey was 50F to 67F taken with an infrared temperature gun and thermometer. Also a site calibration
was done prior to the afternoon survey of the tower saddle of the Topcon GRS-1 GPS equipment. Control
points 6056, TIN3, MB007, and Receive Reset 1970 were held with Caltrans coordinates for the
calibration.
- Continued to set-up and become familiar with the Topcon GRS-1 GPS equipment.
- Continued to review the Topcon data collector software Pocket 3D GRS-1 reference manual.
- Worked on miscellaneous surveying issues from the GPS equipment to OBG, bikepath, and cable works.
- See Lalit's diary for details on the operation, equipment, and labor of the Shear Key and Bearing
concrete prep work at the E2 cap beam.
- See Jim Reid's diary for the details on the operation, equipment, and labor of the Hinge K box grouting
prep work.

Attachment

Conditions at the time of the first survey of the tower saddle with the
Topcon GRS-1 GPS equipment.

Seal placed in between the box to pipe annulus for the W2E North
Hinge K assembly box.
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Conditions at the time of the second survey of the tower saddle with
the Topcon GRS-1 GPS equipment.

Erected E-Line mainspan catwalk.
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